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ESTIMATE RUN 06/24/2005

ESTIMATE SUMMARY 01:28:52

CONTID: C14849         ESTIMATE NO: 0003 PROG 2002

PCN: 14849-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Bakerville East Overlay PERCENT TIME:

PROJECT NO: IM 0703-287                   

I-70 Bakerville East Overlay

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 06/19/2005 DATE TIME STARTED 04/20/2005

7926 S. Platte Canyon Road DATE LET 12/23/2004 DATE WORK BEGAN 04/20/2005

 DATE AWARDED 01/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/09/2005 DATE ACCEPTED

LITTLETON CO 80123     303-979-9330 DATE NOTICE TO PROCEED 04/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,384,663.23 PARTICIPATING $ $ 700,461.29

AWARD PROJECT AMT: 4,972,207.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-21,000.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,834.83

SECURITIES ENCUMBERED 19,834.83

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.38

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

26.22%

3,972,764.40

700,461.29

679,461.29

679,461.29

$

$

$

$

1,411,898.83

0.00

1,411,898.83

127,400.00

1,539,298.83

-35,282.96

35,282.96

1,539,298.83

0.00

AMOUNT DUE 1,539,298.83 679,461.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 679,461.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

27.5
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CURB AND GUTTER 40.000 40.000

LF  0.000 0.00

35.00000 40.000 1,400.00

202-00203  
 

0010 REMOVAL OF ASPHALT MAT (PLANING) 27,000.000 14,788.000

SY  5,686.000 17,058.00

3.00000 20,474.000 61,422.00

202-00240  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 160.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-01130  
 

0020 REMOVAL OF GUARDRAIL TYPE 4 18,100.000 4,240.000

LF  7,510.000 45,060.00

6.00000 11,750.000 70,500.00

202-01140  
 

0021 REMOVAL OF GUARDRAIL TYPE 4 REMOVAL OF TYPE 4 BARRIER 
ON 3 BRIDGES

450.000 0.000

LF  0.000 0.00

41.66000 0.000 0.00

202-01140  
 

0025 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300  
 

0030 CLEAN CULVERT 12.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-04002  
 

0035 UNCLASSIFIED EXCAVATION 300.000 19.000

CY  0.000 0.00

25.00000 19.000 475.00

203-00000  
 

0040 BLADING 40.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

203-01500  
 

0045 COMBINATION LOADER 40.000 2.000

HOUR 0.000 0.00

90.00000 2.000 180.00

203-01594  
 

0050 LABORER 80.000 2.000

HOUR 0.000 0.00

35.00000 2.000 70.00

203-02330  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 STRUCTURE EXCAVATION 27.000 27.000

CY  0.000 0.00

50.00000 27.000 1,350.00

206-00000  
 

0060 *EROSION LOG (12 INCH) 230.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

208-00002  
 

0065 EROSION BALES 30.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00010  
 

0070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

208-00070  
 

0075 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

170.00000 1.000 170.00

210-00810  
 

0080 *RESET GUARDRAIL TYPE 3 2,000.000 0.000

LF  0.000 0.00

5.30000 0.000 0.00

210-01130  
 

0085 RESET GUARDRAIL TYPE 4 300.000 300.000

LF  0.000 0.00

8.00000 300.000 2,400.00

210-01140  
 

0090 MODIFY INLET 11.000 11.000

EACH 0.000 0.00

1,500.00000 11.000 16,500.00

210-04020  
 

0095 *ADJUST GUARDRAIL 12,906.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

210-04200  
 

0100 *SEEDING (NATIVE) 5.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

212-00006  
 

0105 *MULCHING (WEED FREE HAY) 5.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00002  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *MULCH TACKIFIER 1,750.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0115 *BRUSH LAYER CUTTING 50.000 0.000

EACH 0.000 0.00

4.50000 0.000 0.00

214-01010  
 

0120 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

217-00020  
 

0125 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 800.000 191.000

TON 373.270 46,658.75

125.00000 564.270 70,533.75

403-00720  
 

0130 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 48,452.000 1,719.840

TON 1,074.540 33,310.74

31.00000 2,794.380 86,625.78

403-34701  
 

0135 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,907.000 99.150

TON 60.870 14,608.80

240.00000 160.020 38,404.80

411-03342  
 

0140 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000 0.000

TON 0.000 0.00

165.00000 0.000 0.00

411-03352  
 

0145 EMULSIFIED ASPHALT (CSS-1H) 15,925.000 454.000

GAL 225.000 225.00

1.00000 679.000 679.00

411-10253  
 

0150 GEOTEXTILE (EROSION CONTROL) (CLASS B) 145.000 0.000

SY  0.000 0.00

2.30000 0.000 0.00

420-00101  
 

0155 RIPRAP (12 INCH) 18.000 0.000

CY  0.000 0.00

125.00000 0.000 0.00

506-00212  
 

0160 *PREPARE CULVERT PIPE (30 INCH) 187.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

603-00029  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *CULVERT LINING (30 INCH) 187.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

603-00030  
 

0170 12 INCH PLASTIC PIPE 80.000 80.000

LF  0.000 0.00

45.00000 80.000 3,600.00

603-50012  
 

0175 18 INCH PLASTIC PIPE 0.000 0.000

LF  0.000 0.00

70.00000 0.000 0.00

603-50018  
 

0180 INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-00305  
 

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 75.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-00301  
 

0190 CONCRETE GLARE SCREEN (PRECAST TYPE 7) 10,600.000 0.000

LF  1,500.000 45,000.00

30.00000 1,500.000 45,000.00

606-00755  
 

0190 MATERIAL ALLOWANCE PREFAB CONCRETE GLARE SCREEN 10,600.000

LF  -1,500.000 -21,000.00

14.00000 9,100.000 127,400.00

0191 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 
SLIP FORM TYPE 7 GLARE SCREEN

6,301.000 0.000

LF  0.000 0.00

11.73000 0.000 0.00

606-00715  
 

0195 GUARDRAIL TYPE 7 (F-SHAPE CONCRETE BARRIER) 20,981.000 4,958.000

LF  9,000.000 423,000.00

47.00000 13,958.000 656,026.00

606-00800  
 

0200 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

450.00000 0.000 0.00

606-01340  
 

0205 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

606-01370  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRANSITION TYPE 3H 4.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

606-01380  
 

0215 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

606-02005  
 

0220 *WIRE ROPE SAFETY FENCE 6,069.000 0.000

LF  0.000 0.00

15.00000 0.000 0.00

606-20000  
 

0225 *WIRE ROPE END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

2,105.00000 0.000 0.00

606-21000  
 

0230 FENCE (PLASTIC) 300.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

607-11525  
 

0235 CURB TYPE 6 (SECTION M) 3,600.000 85.000

LF  0.000 0.00

9.00000 85.000 765.00

609-60011  
 

0240 *RUMBLE STRIP 80,256.000 0.000

LF  0.000 0.00

0.25000 0.000 0.00

614-80385  
 

0245 EMBANKMENT PROTECTOR TYPE 3 3.000 3.000

EACH 0.000 0.00

1,500.00000 3.000 4,500.00

615-00030  
 

0250 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.330 3,300.00

10,000.00000 0.330 3,300.00

625-00000  
 

0255 CONSTRUCTION SURVEYING (HOURLY) 20.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

0260 *MOBILIZATION 1.000 0.500

L S 0.100 39,300.00

393,000.00000 0.600 235,800.00

626-00000  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *EPOXY PAVEMENT MARKING 648.000 0.000

GAL 0.000 0.00

40.00000 0.000 0.00

627-00005  
 

0270 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,419.000 28.500

GAL 0.000 0.00

30.00000 28.500 855.00

627-00012  
 

0275 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,440.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01003  
 

0280 *FLAGGING 4,600.000 554.500

HOUR 676.000 16,900.00

25.00000 1,230.500 30,762.50

630-00000  
 

0285 *TRAFFIC CONTROL INSPECTION 35.000 2.000

DAY 1.000 100.00

100.00000 3.000 300.00

630-00007  
 

0290 *TRAFFIC CONTROL MANAGEMENT 95.000 17.000

DAY 19.000 6,840.00

360.00000 36.000 12,960.00

630-00012  
 

0295 *FLASHING BEACON (PORTABLE) 4.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

630-80001  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 79.000 37.500

EACH 0.000 0.00

90.00000 37.500 3,375.00

630-80342  
 

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000

EACH 0.000 0.00

110.00000 13.000 1,430.00

630-80343  
 

0310 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 4.000 2.000

SF  0.000 0.00

20.00000 2.000 40.00

630-80344  
 

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

1,300.00000 1.000 1,300.00

630-80358  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *PORTABLE MESSAGE SIGN PANEL 200.000 15.000

DAY 15.000 1,650.00

110.00000 30.000 3,300.00

630-80359  
 

0325 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 0.000 0.00

45.00000 50.000 2,250.00

630-80360  
 

0330 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 10.000

EACH 0.000 0.00

60.00000 10.000 600.00

630-80363  
 

0335 *TRAFFIC CONE 500.000 250.000

EACH 0.000 0.00

15.00000 250.000 3,750.00

630-80380  
 

0340 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0350 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT 165,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0371 ADDED ITEM (DOLLAR)/ MODIFY TYPE 7 BARRIER MOLDS SO 
THAT THEY DO NOT HAVE SCUPPER

7,450.000 0.000

DOL 7,450.000 7,450.00

1.00000 7,450.000 7,450.00

900-00006  
 

CAT 0200 $679,461.29 1,497,173.83CURRENT AMT 5,264,238.23 $$

CAT NO0300 F-13-S 

0380 *REMOVAL OF BRIDGE RAILING 360.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-00425  
 

0385 REMOVAL OF EXPANSION DEVICE 138.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

202-00504  
 

0390 CONCRETE SEALER 3.000 0.000

SY  0.000 0.00

400.00000 0.000 0.00

515-00400  
 

0395 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000

SY  0.000 0.00

500.00000 0.000 0.00

515-00410  
 

0400 *BRIDGE EXPANSION DEVICE (0-2 INCH) 138.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

518-01002  
 

0405 CONCRETE (PATCHING) 30.000 0.000

SF  0.000 0.00

85.00000 0.000 0.00

601-06150  
 

0410 *BRIDGE RAIL TYPE 10R 360.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 50,650.00 $$

CAT NO0305 F-14-AN 

0415 *REMOVAL OF BRIDGE RAILING 250.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

202-00425  
 

0420 REMOVAL OF EXPANSION JOINT MATERIAL 360.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

202-00520  
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PCN: 14849-BID    ESTIMATE RUN 06/24/2005

PROJECT: IM 0703-287                   ESTIMATE NO: 0003 01:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 F-14-AN 

0425 CONCRETE SEALER 3.000 0.000

SY  0.000 0.00

400.00000 0.000 0.00

515-00400  
 

0430 CONCRETE SEALER (CALCIUM NITRITE) 2.000 0.000

SY  0.000 0.00

500.00000 0.000 0.00

515-00410  
 

0435 *SAWING AND SEALING BRIDGE JOINT 360.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

518-03000  
 

0440 CONCRETE (PATCHING) 30.000 0.000

SF  0.000 0.00

85.00000 0.000 0.00

601-06150  
 

0445 GROUT (BRIDGE)(SPECIAL) 45.000 45.000

CF  0.000 0.00

125.00000 45.000 5,625.00

601-06400  
 

0450 *BRIDGE RAIL TYPE 10R 250.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

606-11010  
 

CAT 0305 $0.00 5,625.00CURRENT AMT 33,275.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0460 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0465 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

CAT 0400 $0.00 36,500.00CURRENT AMT 36,500.00 $$

PROJECT TOTAL 679,461.29 $ 1,539,298.83CURRENT AMT 5,384,663.23 $$


